
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 03/22/2012

ESTIMATE SUMMARY 08:36:47

CONTID: C17318         ESTIMATE NO: 0014 PROG 2005

PCN: 17318-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70B WIDENING EAST OF 24 ROAD PERCENT TIME:

PROJECT NO: NH0701-202                    

I-70B WIDENING EAST OF 24 ROAD

NAME OF ROAD: 070B

PROJECT COUNTIES: MESA

CONTRACTOR:

LAWSON CONSTRUCTION CO. PAY PERIOD ENDING 03/21/2012 DATE TIME STARTED 06/29/2010

20 SO. SUNSET STREET DATE LET 05/27/2010 DATE WORK BEGAN 07/12/2010

P.O. BOX 1318 DATE AWARDED 06/07/2010 DATE TIME STOPPED 06/30/2011

 DATE CONTRACT EXECUTED 06/28/2010 DATE ACCEPTED 06/30/2011

LONGMONT CO 80501-5844303-444-8680 DATE NOTICE TO PROCEED 06/29/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 10,505,706.08 PARTICIPATING $ $ 326,493.35

AWARD PROJECT AMT: 8,237,445.21 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.81

CALENDAR DAYS

CALENDAR DAYS

96.55%

362,370.24

326,493.35

326,493.35

326,493.35

$

$

$

$

10,143,335.84

0.00

10,143,335.84

2,550.00

10,145,885.84

-123,561.68

123,561.68

10,145,885.84

0.00

AMOUNT DUE 10,145,885.84 326,493.35

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 326,493.35

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

265.5 TIME ALLOW: 266

ORIG TIME ALLOW: 160
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PCN: 17318-BID    ESTIMATE RUN 03/22/2012

PROJECT: NH0701-202                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:36:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

1.000

L S 

40,000.00000 40,000.001.000

0.00

0010 *Removal of Structure 30.000

0.000

202-00001  
 

30.000

EACH

1,225.00000 36,750.0030.000

0.00

0015 *Removal of Pipe 5,066.000

0.000

202-00035  
 

5,066.000

LF  

40.00000 202,640.005,066.000

0.00

0020 *Removal of Delineator 335.000

0.000

202-00090  
 

335.000

EACH

5.25000 1,758.75335.000

0.00

0025 Removal of Concrete Median Cover Material 305.000

0.000

202-00190  
 

305.000

SY  

5.00000 1,525.00305.000

0.00

0030 Removal of Sidewalk 700.000

0.000

202-00200  
 

700.000

SY  

5.00000 3,500.00700.000

0.00

0035 Removal of Curb and Gutter 4,472.000

0.000

202-00203  
 

4,472.000

LF  

4.00000 17,888.004,472.000

0.00

0040 Removal of Asphalt Mat 4,704.000

0.000

202-00220  
 

4,704.000

SY  

3.80000 17,875.204,704.000

0.00

0045 *Removal of Asphalt Mat (Planing) 56,130.000

0.000

202-00240  
 

56,130.000

SY  

3.80000 213,294.0056,130.000

0.00

0050 *Removal of Pavement Marking 13,000.000

0.000

202-00250  
 

26,000.000

SF  

2.00000 26,000.0013,000.000

0.00

0055 *Removal of Light Standard 3.000

0.000

202-00700  
 

3.000

EACH

500.00000 1,500.003.000

0.00
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PCN: 17318-BID    ESTIMATE RUN 03/22/2012

PROJECT: NH0701-202                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:36:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Ground Sign 17.000

0.000

202-00810  
 

17.000

EACH

21.00000 357.0017.000

0.00

0065 *Removal of Sign (Special) 1.000

0.000

202-00815  
 

1.000

EACH

265.00000 265.001.000

0.00

0070 *Removal of Sign Panel 17.000

0.000

202-00821  
 

17.000

EACH

5.25000 89.2517.000

0.00

0075 *Removal of Traffic Signal Pole 11.000

0.000

202-00840  
 

11.000

EACH

630.00000 6,930.0011.000

0.00

0080 *Removal of Concrete Footing 54.000

0.000

202-00900  
 

54.000

EACH

300.00000 16,200.0054.000

0.00

0085 *Plug Culvert 15.000

0.000

202-04001  
 

15.000

EACH

1,100.00000 16,500.0015.000

0.00

0090 Unclassified Excavation (Complete In Place) 58,969.000

0.000

203-00010  
 

58,969.000

CY  

10.00000 589,690.0058,969.000

0.00

0095 Muck Excavation 247.000

0.000

203-00100  
 

247.000

CY  

15.00000 3,705.00247.000

0.00

0100 Blading 42.000

0.000

203-01500  
 

42.000

HOUR

115.00000 4,830.0042.000

0.00

0105 *Potholing 510.000

0.000

203-01597  
 

510.000

HOUR

250.00000 127,500.00510.000

0.00

0110 Laborer Deleted by 105 0.000

0.000

203-02330  
 

0.000

HOUR

40.00000 0.000.000

0.00
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PCN: 17318-BID    ESTIMATE RUN 03/22/2012

PROJECT: NH0701-202                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:36:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Filter Material (Class A) 35.000

0.000

206-00510  
 

35.000

CY  

63.00000 2,205.0035.000

0.00

0120 Topsoil 30.000

0.000

207-00205  
 

30.000

CY  

15.00000 450.0030.000

0.00

0125 Stockpile Topsoil Deleted by 105 0.000

0.000

207-00210  
 

0.000

CY  

3.00000 0.000.000

0.00

0130 Wetland Topsoil 100.000

0.000

207-00305  
 

100.000

CY  

42.00000 4,200.00100.000

0.00

0135 Stockpile Wetland Topsoil 100.000

0.000

207-00310  
 

100.000

CY  

7.25000 725.00100.000

0.00

0140 Erosion Log (12 Inch) 800.000

0.000

208-00002  
 

800.000

LF  

4.25000 3,400.00800.000

0.00

0145 Silt Fence 1,260.000

0.000

208-00020  
 

1,260.000

LF  

1.00000 1,260.001,260.000

0.00

0150 Concrete Washout Structure Deleted by 105 0.000

0.000

208-00045  
 

0.000

EACH

660.00000 0.000.000

0.00

0155 Storm Drain Inlet Protection 38.000

0.000

208-00050  
 

38.000

EACH

200.00000 7,600.0038.000

0.00

0160 Stabilized Construction Entrance Deleted by 105 0.000

0.000

208-00070  
 

0.000

EACH

1,730.00000 0.000.000

0.00

0165 Removal and Disposal of Sediment (Labor) 55.000

0.000

208-00103  
 

55.000

HOUR

37.00000 2,035.0055.000

0.00
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PCN: 17318-BID    ESTIMATE RUN 03/22/2012

PROJECT: NH0701-202                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:36:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Removal and Disposal of Sediment (Equipment) 8.000

0.000

208-00105  
 

8.000

HOUR

78.00000 624.008.000

0.00

0175 Erosion Control Supervisor 236.000

0.000

208-00206  
 

236.000

DAY 

340.00000 80,240.00236.000

0.00

0180 Dust Palliative (Magnesium Chloride) 2,400.000

0.000

209-00600  
 

2,400.000

GAL 

6.00000 14,400.002,400.000

0.00

0185 *Reset Mailbox Structure (Type 1) 3.000

0.000

210-00011  
 

3.000

EACH

132.00000 396.003.000

0.00

0190 *Reset Mailbox Structure (Type 3) 2.000

0.000

210-00013  
 

2.000

EACH

235.00000 470.002.000

0.00

0195 *Reset Light Standard 5.000

0.000

210-00750  
 

5.000

EACH

1,260.00000 6,300.005.000

0.00

0200 *Reset Ground Sign 14.000

0.000

210-00810  
 

14.000

EACH

74.00000 1,036.0014.000

0.00

0205 *Reset Sign Panel 22.000

0.000

210-00815  
 

22.000

EACH

21.00000 462.0022.000

0.00

0210 *Reset Fence 535.000

0.000

210-01000  
 

535.000

LF  

3.70000 1,979.50535.000

0.00

0215 *Adjust Manhole 12.000

0.000

210-04010  
 

12.000

EACH

610.00000 7,320.0012.000

0.00

0220 *Adjust Valve Box 10.000

0.000

210-04050  
 

10.000

EACH

320.00000 3,200.0010.000

0.00
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PCN: 17318-BID    ESTIMATE RUN 03/22/2012

PROJECT: NH0701-202                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:36:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Seeding (Wetlands) 0.100

0.000

212-00028  
 

0.100

ACRE

4,100.00000 410.000.100

0.00

0230 *Soil Conditioning 2.210

0.000

212-00032  
 

2.210

ACRE

510.00000 1,127.102.210

0.00

0235 *Sod 41,410.000

0.000

212-00050  
 

41,410.000

SF  

0.55000 22,775.5041,410.000

0.00

0240 *Inorganic Mulch 1,760.000

0.000

213-00065  
 

1,760.000

CY  

70.00000 123,200.001,760.000

0.00

0245 *Landscape Weed Barrier Fabric 18,039.000

0.000

213-00070  
 

18,039.000

SY  

1.00000 18,039.0018,039.000

0.00

0250 *Concrete Landscape Border 4,569.000

0.000

213-00300  
 

4,569.000

LF  

5.00000 22,845.004,569.000

0.00

0255 *Metal Landscape Border (3/16 X 5-1/2 Inch) 2,317.000

0.000

213-00462  
 

2,317.000

LF  

6.30000 14,597.102,317.000

0.00

0260 *Deciduous Shrub (5 Gallon Container) 898.000

0.000

214-00350  
 

898.000

EACH

34.00000 30,532.00898.000

0.00

0265 *Evergreen Shrub (5 Gallon Container) 355.000

0.000

214-00650  
 

355.000

EACH

36.00000 12,780.00355.000

0.00

0270 *Perennials (1 Gallon Container) 51.000

0.000

214-00910  
 

51.000

EACH

10.50000 535.5051.000

0.00

0275 Aggregate Base Course (Class 1) Deleted by 105 0.000

0.000

304-01000  
 

0.000

TON 

14.00000 0.000.000

0.00
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PCN: 17318-BID    ESTIMATE RUN 03/22/2012

PROJECT: NH0701-202                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:36:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Aggregate Base Course (Class 6) 23,610.770

0.000

304-06000  
 

23,610.770

TON 

8.00000 188,886.1623,610.770

0.00

0285 *Hot Mix Asphalt (Grading SX) (100) 485.490

0.000

403-34801  
 

485.490

TON 

100.00000 48,549.00485.490

0.00

0290 *Asphalt Cement Performance Grade (PG 76-28) 27.320

0.000

411-03345  
 

27.320

TON 

800.00000 21,856.0027.320

0.00

0295 *Emulsified Asphalt (Slow-Setting) 14.920

0.000

411-10255  
 

14.920

GAL 

4.00000 59.6814.920

0.00

0300 *Concrete Pavement (6 Inch) 2,699.000

0.000

412-00600  
 

2,699.000

SY  

34.00000 91,766.002,699.000

0.00

0305 *Concrete Pavement (8 Inch) 11,993.000

0.000

412-00800  
 

11,993.000

SY  

35.50000 425,751.5011,993.000

0.00

0310 *Concrete Pavement (8 Inch) (Fast Track) Deleted by 105 0.000

0.000

412-00805  
 

0.000

SY  

46.80000 0.000.000

0.00

0315 *Concrete Pavement (9-3/4 Inch) 48,698.000

0.000

412-00975  
 

48,698.000

SY  

35.80000 1,743,388.4048,698.000

0.00

0315 MATERIAL ALLOWANCE Concrete Pavement (9 3/4 Inch) 0.000

0.000SY  

35.80000 0.000.000

0.00

0320 *Concrete Pavement (9-3/4) (Class E) Deleted by 105 0.000

0.000

412-00976  
 

0.000

SY  

48.50000 0.000.000

0.00

0325 Geotextile (Drainage) (Class 2) 516.000

0.000

420-00113  
 

516.000

SY  

3.00000 1,548.00516.000

0.00
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PCN: 17318-BID    ESTIMATE RUN 03/22/2012

PROJECT: NH0701-202                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:36:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *Drilled Caisson (36 Inch) 45.000

0.000

503-00036  
 

45.000

LF  

230.00000 10,350.0045.000

0.00

0335 *Drilled Caisson (42 Inch) 51.000

0.000

503-00042  
 

51.000

LF  

280.00000 14,280.0051.000

0.00

0340 *Drilled Caisson (48 Inch) 105.000

0.000

503-00048  
 

105.000

LF  

360.00000 37,800.00105.000

0.00

0345 *Drilled Caisson (54 Inch) 21.000

0.000

503-00054  
 

21.000

LF  

480.00000 10,080.0021.000

0.00

0350 Geogrid Reinforcement 2,905.000

0.000

506-01020  
 

2,905.000

SY  

4.20000 12,201.002,905.000

0.00

0355 Concrete Class D 69.600

0.000

601-03000  
 

69.600

CY  

400.00000 27,840.0069.600

0.00

0360 Reinforcing Steel 3,393.000

0.000

602-00000  
 

3,393.000

LB  

1.00000 3,393.003,393.000

0.00

0365 *12 Inch Reinforced Concrete Pipe (Complete In Place) 206.000

0.000

603-01125  
 

206.000

LF  

52.00000 10,712.00206.000

0.00

0370 *15 Inch Reinforced Concrete Pipe (Complete In Place) 974.000

0.000

603-01155  
 

974.000

LF  

82.00000 79,868.00974.000

0.00

0375 *18 Inch Reinforced Concrete Pipe (Complete In Place) 2,517.000

0.000

603-01185  
 

2,517.000

LF  

84.00000 211,428.002,517.000

0.00

0380 *24 Inch Reinforced Concrete Pipe (Complete In Place) 2,204.000

0.000

603-01245  
 

2,204.000

LF  

105.00000 231,420.002,204.000

0.00
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PCN: 17318-BID    ESTIMATE RUN 03/22/2012

PROJECT: NH0701-202                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:36:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *30 Inch Reinforced Concrete Pipe (Complete In Place) 356.000

0.000

603-01305  
 

356.000

LF  

128.00000 45,568.00356.000

0.00

0390 *36 Inch Reinforced Concrete Pipe (Complete In Place) 2,125.000

0.000

603-01365  
 

2,125.000

LF  

155.00000 329,375.002,125.000

0.00

0395 *23x14 Inch Reinforced Concrete Pipe (Complete In 
Place) 

128.000

0.000

603-02185  
 

128.000

LF  

115.00000 14,720.00128.000

0.00

0400 *38x24 Inch Reinforced Concrete Pipe Elliptical 219.000

0.000

603-02305  
 

219.000

LF  

170.00000 37,230.00219.000

0.00

0405 *24 Inch Reinforced Concrete End Section 5.000

0.000

603-05024  
 

5.000

EACH

900.00000 4,500.005.000

0.00

0410 *12 Inch Plastic Pipe 308.000

0.000

603-50012  
 

308.000

LF  

48.00000 14,784.00308.000

0.00

0415 *Inlet Type C (5 Foot) 11.000

0.000

604-00305  
 

11.000

EACH

2,400.00000 26,400.0011.000

0.00

0420 *Inlet Special 10.000

0.000

604-19000  
 

10.000

EACH

3,500.00000 35,000.0010.000

0.00

0425 *Inlet Type R  L 5 (5 Foot) 13.000

0.000

604-19105  
 

13.000

EACH

4,400.00000 57,200.0013.000

0.00

0430 *Inlet Type R  L 5 (10 Foot) 5.000

0.000

604-19110  
 

5.000

EACH

5,500.00000 27,500.005.000

0.00

0435 *Settling Basin 1.000

0.000

604-20010  
 

1.000

EACH

80,000.00000 80,000.001.000

0.00
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PCN: 17318-BID    ESTIMATE RUN 03/22/2012

PROJECT: NH0701-202                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:36:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *Manhole Slab Base (5 Foot) 12.000

0.000

604-30005  
 

12.000

EACH

3,500.00000 42,000.0012.000

0.00

0445 *Manhole Slab Base (10 Foot) 25.000

0.000

604-30010  
 

25.000

EACH

4,800.00000 120,000.0025.000

0.00

0450 *Manhole Special Deleted by 105 0.000

0.000

604-39000  
 

0.000

EACH

2,000.00000 0.000.000

0.00

0455 *4 Inch Perforated Pipe Underdrain 1,338.000

0.000

605-00040  
 

1,338.000

LF  

10.00000 13,380.001,338.000

0.00

0460 Fence (Plastic) 1,245.000

0.000

607-11525  
 

1,245.000

LF  

2.00000 2,490.001,245.000

0.00

0465 *Concrete Sidewalk 5,239.000

0.000

608-00000  
 

5,239.000

SY  

26.00000 136,214.005,239.000

0.00

0470 Concrete Curb Ramp 322.000

0.000

608-00010  
 

322.000

SY  

75.00000 24,150.00322.000

0.00

0475 Curb and Gutter Type 2 (Section I-B) 1,855.000

0.000

609-21010  
 

1,855.000

LF  

11.00000 20,405.001,855.000

0.00

0480 Curb and Gutter Type 2 (Section I-M) Deleted by 105 0.000

0.000

609-21011  
 

0.000

LF  

20.00000 0.000.000

0.00

0485 *Curb and Gutter Type 2 (Section II-B) 10,939.000

3,513.000

609-21020  
 

14,452.000

LF  

12.00000 173,424.0014,452.000

42,156.00

0490 Curb and Gutter Type 2 (Section II-M) 180.000

0.000

609-21021  
 

180.000

LF  

23.96000 4,312.80180.000

0.00
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PCN: 17318-BID    ESTIMATE RUN 03/22/2012

PROJECT: NH0701-202                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:36:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 *Curb and Gutter Type 2 (Section I-B) (Special) 8,796.000

0.000

609-21110  
 

9,064.000

LF  

11.00000 96,756.008,796.000

0.00

0500 *Median Cover Material (Patterned Concrete) 33,710.000

0.000

610-00020  
 

33,710.000

SF  

4.75000 160,122.5033,710.000

0.00

0505 *Delineator (Flexible) (Type I) 19.000

0.000

612-00041  
 

19.000

EACH

22.00000 418.0019.000

0.00

0510 *2 Inch Electrical Conduit (Plastic) 16,149.000

0.000

613-01200  
 

16,149.000

LF  

20.00000 322,980.0016,149.000

0.00

0515 *Wiring 1.000

0.000

613-10000  
 

1.620

L S 

13,000.00000 13,000.001.000

0.00

0520 *Light Standard and Luminaire (Pedestrian) 92.000

0.000

613-30005  
 

92.000

EACH

3,000.00000 276,000.0092.000

0.00

0520 MATERIAL ALLOWANCE Light Standard and Luminaire 
(Pedestrain)

1.000

0.000EACH

2,550.00000 2,550.001.000

0.00

0525 *Light Standard Metal (35 Foot) 2.000

0.000

613-34350  
 

2.000

EACH

3,000.00000 6,000.002.000

0.00

0525 MATERIAL ALLOWANCE Light Standard Metal (35 Foot) 0.000

0.000EACH

2,550.00000 0.000.000

0.00

0530 *Light Standard Metal (35 Foot) (2 Arm) 18.000

0.000

613-34353  
 

18.000

EACH

3,200.00000 57,600.0018.000

0.00

0530 MATERIAL ALLOWANCE Light Standard Metal (35 Foot) (2 
Arm)

0.000

0.000EACH

2,720.00000 0.000.000

0.00
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ITEM
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PERIOD
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CAT NO0200 ROADWAY 

0535 *Light Standard Foundation 20.000

0.000

613-40010  
 

20.000

EACH

750.00000 15,000.0020.000

0.00

0535 MATERIAL ALLOWANCE Light Standard Foundation 0.000

0.000EACH

637.50000 0.000.000

0.00

0540 *Light Standard Foundation Special 108.000

0.000

613-40012  
 

108.000

EACH

450.00000 48,600.00108.000

0.00

0545 *Luminaire High Pressure Sodium (250 Watt) 46.000

0.000

613-70250  
 

46.000

EACH

850.00000 39,100.0046.000

0.00

0545 MATERIAL ALLOWANCE Luminaire High Pressure Sodium (250 
Watt)

0.000

0.000EACH

722.50000 0.000.000

0.00

0550 *Sign Panel (Class I) 178.000

0.000

614-00011  
 

178.000

SF  

15.00000 2,670.00178.000

0.00

0555 *Steel Sign Support (2-Inch Round)(Post and Socket) 24.000

0.000

614-01503  
 

24.000

EACH

95.00000 2,280.0024.000

0.00

0560 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

9.000

0.000

614-01583  
 

9.000

EACH

190.00000 1,710.009.000

0.00

0565 *Pedestrian Signal Face (16) (Countdown) 14.000

0.000

614-70150  
 

14.000

EACH

590.00000 8,260.0014.000

0.00

0570 *Traffic Signal Face (12-12-12) 62.000

0.000

614-70336  
 

62.000

EACH

630.00000 39,060.0062.000

0.00

0575 *Traffic Signal Face (12-12-12-12) 1.000

0.000

614-70448  
 

1.000

EACH

750.00000 750.001.000

0.00
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PERIOD
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CAT NO0200 ROADWAY 

0580 *Pedestrian Push Button 14.000

0.000

614-72860  
 

14.000

EACH

160.00000 2,240.0014.000

0.00

0585 *Intersection Detection System (Camera)(Install Only) 21.000

0.000

614-72896  
 

21.000

EACH

1,100.00000 23,100.0021.000

0.00

0590 *Fire Preemption Unit (Install Only) 4.000

0.000

614-75868  
 

4.000

EACH

550.00000 2,200.004.000

0.00

0595 *Traffic Signal-Light Pole Steel (1 Mast Arm) (Install 
Only) 

8.000

0.000

614-81011  
 

8.000

EACH

4,300.00000 34,400.008.000

0.00

0600 *Traffic Signal Pole Steel (1 Mast Arm) (Install Only) 4.000

0.000

614-82011  
 

4.000

EACH

5,300.00000 21,200.004.000

0.00

0605 *1 Inch Copper Pipe 30.000

0.000

619-40080  
 

30.000

LF  

10.00000 300.0030.000

0.00

0610 *3/4 Inch Plastic Pipe 5,106.000

0.000

619-50060  
 

5,106.000

LF  

1.00000 5,106.005,106.000

0.00

0615 *1 Inch Plastic Pipe 1,986.000

0.000

619-50080  
 

1,986.000

LF  

2.50000 4,965.001,986.000

0.00

0620 *2 Inch Plastic Pipe 4,812.000

0.000

619-50160  
 

4,812.000

LF  

3.50000 16,842.004,812.000

0.00

0625 *4 Inch Plastic Pipe 3,411.000

0.000

619-50320  
 

3,411.000

LF  

11.00000 37,521.003,411.000

0.00

0630 *1 Inch Blow Off 3.000

0.000

619-73008  
 

3.000

EACH

450.00000 1,350.003.000

0.00
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0635 *Drip Emitter 2,493.000

0.000

623-00164  
 

2,493.000

EACH

0.85000 2,119.052,493.000

0.00

0640 *3/4 Inch Flush Unit 29.000

0.000

623-00186  
 

29.000

EACH

11.00000 319.0029.000

0.00

0645 *1 Inch Backflow Preventer 2.000

0.000

623-01708  
 

2.000

EACH

2,800.00000 5,600.002.000

0.00

0650 *1 Inch Manual Control Valve 27.000

0.000

623-03008  
 

27.000

EACH

45.00000 1,215.0027.000

0.00

0655 *3/4 Inch Automatic Control Valve 5.000

0.000

623-03106  
 

5.000

EACH

185.00000 925.005.000

0.00

0660 *1 Inch Automatic Control Valve 6.000

0.000

623-03108  
 

6.000

EACH

250.00000 1,500.006.000

0.00

0665 *1-1/4 Inch Automatic Control Valve 2.000

0.000

623-03110  
 

2.000

EACH

3,800.00000 7,600.002.000

0.00

0670 *Control Wire 24 Volt 39,880.000

0.000

623-04000  
 

39,880.000

LF  

0.15000 5,982.0039,880.000

0.00

0675 *Controller Communication Cable 3,834.000

0.000

623-04003  
 

3,834.000

LF  

0.85000 3,258.903,834.000

0.00

0680 *1 Inch Quick-Coupler Valve 23.000

0.000

623-04008  
 

23.000

EACH

275.00000 6,325.0023.000

0.00

0685 *2 Inch Gate Valve 14.000

0.000

623-05016  
 

14.000

EACH

220.00000 3,080.0014.000

0.00
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0690 *1 Inch Flow Sensor 2.000

0.000

623-07601  
 

2.000

EACH

950.00000 1,900.002.000

0.00

0695 *12 Station Automatic Controller 2.000

0.000

623-08112  
 

2.000

EACH

4,800.00000 9,600.002.000

0.00

0700 *Master Controller 1.000

0.000

623-08200  
 

1.000

EACH

11,750.00000 11,750.001.000

0.00

0705 *Construction Surveying 1.000

0.000

625-00000  
 

1.000

L S 

55,000.00000 55,000.001.000

0.00

0710 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

700,000.00000 700,000.001.000

0.00

0715 *Public Information Services 1.000

0.000

626-01000  
 

1.510

L S 

30,000.00000 30,000.001.000

0.00

0720 *Pavement Marking Paint 441.000

0.000

627-00001  
 

441.000

GAL 

40.00000 17,640.00441.000

0.00

0725 *Epoxy Pavement Marking 35.000

0.000

627-00005  
 

35.000

GAL 

105.00000 3,675.0035.000

0.00

0730 *Raised Pavement Marker Deleted by 105 0.000

0.000

627-00031  
 

0.000

EACH

10.00000 0.000.000

0.00

0735 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000

SF  

10.25000 0.000.000

0.00

0740 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 5,381.000

0.000

627-02010  
 

5,381.000

SF  

10.50000 56,500.505,381.000

0.00
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0745 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 992.000

0.000

627-30405  
 

992.000

SF  

13.75000 13,640.00992.000

0.00

0750 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

3,752.000

0.000

627-30410  
 

3,752.000

SF  

8.50000 31,892.003,752.000

0.00

0755 *Flagging 8,954.250

0.000

630-00000  
 

8,954.250

HOUR

21.25000 190,277.818,954.250

0.00

0760 *Traffic Control Inspection 52.000

0.000

630-00007  
 

52.000

DAY 

100.00000 5,200.0052.000

0.00

0765 *Traffic Control Management 234.000

0.000

630-00012  
 

234.000

DAY 

700.00000 163,800.00234.000

0.00

0770 *Barricade (Type 3 M-B) (Temporary) 2.000

0.000

630-80336  
 

2.000

EACH

265.00000 530.002.000

0.00

0775 *Construction Traffic Sign (Panel Size A) 73.000

0.000

630-80341  
 

73.000

EACH

33.00000 2,409.0073.000

0.00

0780 *Construction Traffic Sign (Panel Size B) 58.000

0.000

630-80342  
 

58.000

EACH

34.00000 1,972.0058.000

0.00

0785 *Construction Traffic Sign (Special) 232.000

0.000

630-80344  
 

232.000

SF  

10.00000 2,320.00232.000

0.00

0790 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

3.000

0.000

630-80358  
 

3.000

EACH

525.00000 1,575.003.000

0.00

0795 *Portable Message Sign Panel 916.000

0.000

630-80359  
 

916.000

DAY 

26.00000 23,816.00916.000

0.00
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0800 *Drum Channelizing Device 300.000

0.000

630-80360  
 

300.000

EACH

32.00000 9,600.00300.000

0.00

0805 *Drum Channelizing Device (With Light) (Flashing) 
Deleted by 105

0.000

0.000

630-80363  
 

0.000

EACH

32.00000 0.000.000

0.00

0810 *Drum Channelizing Device (With Light) (Steady Burn) 
Deleted by 105

0.000

0.000

630-80364  
 

0.000

EACH

33.00000 0.000.000

0.00

0815 *Channelizing Device (Special) 468.000

0.000

630-80390  
 

468.000

EACH

10.00000 4,680.00468.000

0.00

0820 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

15,000.000

F A 

1.00000 0.000.000

0.00

0825 F/A Partnering 1,250.000

0.000

700-70011  
 

1,250.000

F A 

1.00000 1,250.001,250.000

0.00

0830 F/A Incentive 0.000

0.000

700-70014  
 

0.000

F A 

1.00000 0.000.000

0.00

0835 F/A Fuel Cost Adjustment 13,450.970

0.000

700-70016  
 

13,450.970

F A 

1.00000 13,450.9713,450.970

0.00

0840 F/A Asphalt Cement Cost Adjustment -712.490

0.000

700-70019  
 

-712.490

F A 

1.00000 -712.49-712.490

0.00

0845 F/A On-The-Job Trainee 2,357.000

0.000

700-70021  
 

2,357.000

HOUR

1.00000 2,357.002,357.000

0.00

0850 F/A OJT Colorado Training Program Deleted by 105 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00
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0855 F/A Quality Incentive Payment 100,222.540

0.000

700-70025  
 

390,222.540

F A 

1.00000 100,222.54100,222.540

0.00

0860 F/A ESB Program Deleted by 105 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0865 F/A Transportation Voucher 0.000

0.000

700-70034  
 

0.000

F A 

1.00000 0.000.000

0.00

0870 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000

F A 

1.00000 0.000.000

0.00

0875 F/A Phone Service 0.000

0.000

700-70220  
 

0.000

F A 

1.00000 0.000.000

0.00

0880 F/A Water Taps 18,000.000

0.000

700-70260  
 

18,000.000

F A 

1.00000 18,000.0018,000.000

0.00

0885 F/A Sprinklers 78,711.080

-809.250

700-70320  
 

78,711.080

F A 

1.00000 77,901.8377,901.830

-809.25

0890 *F/A Erosion Control 11,770.310

-218.780

700-70380  
 

15,255.710

F A 

1.00000 11,551.5311,551.530

-218.78

0915 Unclassified Excavation (Complete In Place) Stockpile -
DELETED

0.000

0.000

203-00010  
 

0.000

CY  

10.90000 0.000.000

0.00

0920 Aggregate Base Course (Class 3) (CIP) - DELETED 0.000

0.000

304-03000  
 

0.000

TON 

13.50000 0.000.000

0.00

0925 Construction Surveying (Hourly) 67.100

0.000

625-00001  
 

67.100

HOUR

100.00000 6,710.0067.100

0.00
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PERIOD

08:36:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0930 Unclassified Excavation (Complete In Place) Stockpile 3,176.000

0.000

203-00010  
 

3,176.000

CY  

10.90000 34,618.403,176.000

0.00

0935 Aggregate Base Course (Class 3) (CIP) 42,176.010

0.000

304-03000  
 

42,176.010

TON 

13.50000 569,376.1442,176.010

0.00

0940 Delineator (Type I) With Reflectors 356.000

0.000

612-00001  
 

356.000

EACH

18.70000 6,657.20356.000

0.00

0945 Inlet Type C (Special) Closed-Mesh Grates 11.000

0.000

604-00350  
 

11.000

EACH

348.68000 3,835.4811.000

0.00

0950 F/A Connect Pipe Laterals 14,908.990

-107.240

700-70034  
 

14,908.990

F A 

1.00000 14,801.7514,801.750

-107.24

0955 Wiring (Special) DELETED - See 0956 0.000

0.000

613-10010  
 

0.000

L S 

1.00000 0.000.000

0.00

0956 Wiring (Special) 15,271.050

0.000

613-10010  
 

15,271.050

L S 

1.00000 15,271.0515,271.050

0.00

0960 Span Wire Cable DELETED - See 0961 0.000

0.000

614-72890  
 

0.000

LF  

6.54000 0.000.000

0.00

0961 Span Wire Cable 220.000

0.000

614-72890  
 

220.000

LF  

6.54000 1,438.80220.000

0.00

0965 Traffic Signal-Light Span Wire Pole (12 Inch) DELETED -
See 0966

0.000

0.000

614-85362  
 

0.000

EACH

4,120.00000 0.000.000

0.00

0966 Traffic Signal-Light Span Wire Pole (12 Inch) 1.000

0.000

614-85362  
 

1.000

EACH

4,120.00000 4,120.001.000

0.00
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0970 Traffic Signal Controller and Cabinet (Install Only) 
DELETED - See 0971

0.000

0.000

614-75848  
 

0.000

EACH

7,150.00000 0.000.000

0.00

0971 Traffic Signal Controller and Cabinet (Install Only) 3.000

0.000

614-75848  
 

3.000

EACH

7,150.00000 21,450.003.000

0.00

0975 Light Mast Arm 40 Foot Mast Arm Extension 1.000

0.000

613-74000  
 

1.000

EACH

14,080.00000 14,080.001.000

0.00

0980 Clearing and Grubbing (Special) 0.757

0.000

201-00000  
 

0.757

L S 

10,000.00000 7,570.000.757

0.00

0985 Added Item (Lump Sum)/ 12 " Plastic Pipe 1.000

0.000

900-00014  
 

1.000

L S 

10,000.00000 10,000.001.000

0.00

0990 Hydraulic Excavator (Special) 124.000

0.000

203-01565  
 

124.000

HOUR

96.00000 11,904.00124.000

0.00

0995 F/A Reset Inlet 1.000

0.000

700-70090  
 

1.000

F A 

8,697.00000 8,697.001.000

0.00

1000 Riprap (12 Inch) MCR #16 661.000

0.000

506-00212  
 

661.000

CY  

82.20000 54,334.20661.000

0.00

1005 Geotextile (Erosion Control) (Class 1) MCR #16 1,982.000

0.000

420-00102  
 

1,982.000

SY  

3.00000 5,946.001,982.000

0.00

1010 F/A Utilities (MCR #17) 18,906.700

-441.590

700-70034  
 

18,906.700

F A 

1.00000 18,465.1118,465.110

-441.59

1015 Added Item (Dollar)/ Materials Price Reduction -1,278.000

0.000

900-00006  
 

-1,278.000

DOL 

1.00000 -1,278.00-1,278.000

0.00
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1020 Pedestrian Railing (Steel) Placed on top of walls. 250.000

0.000

514-00200  
 

250.000

LF  

116.95000 29,237.50250.000

0.00

1025 Added Item (Lump Sum)/ Parking Lot Paving (MCR #20) 1.000

0.000

900-00014  
 

1.000

L S 

16,868.00000 16,868.001.000

0.00

1030 Added Item (Dollar)/ Wiring 1.000

0.000

900-00006  
 

1.000

DOL 

8,060.00000 8,060.001.000

0.00

1035 Added Item (Dollar)/ Public Information Services 1.000

0.000

900-00006  
 

1.000

DOL 

15,300.00000 15,300.001.000

0.00

1040 Storm Drain Inlet Protection (Type 1) (Rock Socks) 471.000

0.000

208-00051  
 

471.000

LF  

7.40000 3,485.40471.000

0.00

1045 Bollard Added for Protection of Utilities 7.000

0.000

622-00270  
 

7.000

EACH

750.00000 5,250.007.000

0.00

1050 Added Item (Lump Sum)/ Compensation for Differing Site 
Conditions

0.000

1.000

900-00014  
 

1.000

L S 

285,914.21000 285,914.211.000

285,914.21

CAT 10,107,685.82326,493.3510,467,506.08CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0900 Field Office (Special) 1.000

0.000

620-00005  
 

1.000

EACH

18,000.00000 18,000.001.000

0.00

0905 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

18,000.00000 18,000.001.000

0.00

0910 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

2,200.00000 2,200.001.000

0.00

CAT 38,200.000.0038,200.00CURRENT AMT0400 $ $ $

$10,145,885.82326,493.35$10,505,706.08$CURRENT AMTPROJECT TOTAL


